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Welcome!  
Much of the feedback recently 
received from region users 
indicates there is a strong 
desire to receive additional   

training on Project Management principles and 
practices and the ePM System. Please read the article 
below for specific information on an upcoming training 
opportunity for Project and Functional Managers. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

Local Government Project 
Activity Network 
ePM Team Provides Solutions for Local Government 
Projects 

By Dan Avila 
ePM Engineer 

In light of the requirement to include all projects on the 
Project Delivery List (PDL), a simplified activity network 
was prepared to assist PMs in managing small local 
government projects. The purpose of this network is to 
create a simple yet effective framework to track small 
projects on a regular basis, by including them in the bi-
weekly ePM run.  This network consists of six key 
activities germane to most local government projects. 
Running the network through the Single Project 
Scheduler (SPS) assigns a completion date and 
duration for each activity; running the PIN in the 
Multiple Project Scheduler (MPS) allocates resources 
and displays the activities in the assigned Management 
Unit workload.  Naturally, Project Managers can modify 
durations and/or dates to more accurately reflect what 
they believe will actually take place, including the 
deletion or addition of other activities not included in 
this network.  Again, the goal here is to provide a 
simple yet effective way for PMs to status and track 
small local government projects without spending 
excessive time.  The main steps to set up a local 
government project in ePM are as follows:  

1) For the PIN in question, enter the following Project 
Characteristics in screen 450, General tab 

a. Project Lengths:  

i. Spot Improvement (AC) = 1 mile;  

 
continued on page 2, left column 

P R O J .  M A N A G E M E N T  T R A I N I N G  
Project Development is pleased to announce a 
training seminar for Project Managers and 
Functional Managers.  This two-day training on 
project management principles and practices will 
take place in Salt Lake City during the month of 
June, and will provide attendees with tangible, real 
world examples and proven project management 
techniques.  The ePM System will be used to 
illustrate some of the principles taught, including 
helpful hints to aid managers with their projects.  
Members of the ePM Team will contact Project and 
Functional Managers to schedule this training and 
provide additional information about this exciting 
event. 
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a. Other Lengths: 

i. Parallel Railroad (DQ) = 1 mile; 

ii. Underground Utilities (BR) = 1 mile;  

b. Traffic Control: 

i. Traffic Control – Major (BX) = 1 mile; 

c. Numbers/Counts:  

i. Structural Walls (DN) = 1; 

d. Options: 

i. Pavement Design (DI) = check.   

 

2) Screen 450, Environmental tab 

a. Environmental Options:  

i. CAT X (Within Prism) (BA) = check; 

b. Consultant Service Options:  

i. Consultant Services Required (RFP) 
(DU) = check. 
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3) Screen 450, Right of Way tab 

a. Land Use: 

i. Commercial and/or Industrial (AI) = 1 mile 

 

4) Screen 450, Structures: it isn’t necessary to make 
any selections under this tab unless the project in 
question requires it. 

 

Note: PMs should bear in mind that the preceding 
guidelines for setting up Local Government 
projects as just suggestions, as similar results may 
be obtained using different characteristics. 

5) Screen 220 Activity Status: 

a. Change all activities to “Inactive” status by 
clicking Inactivate All tool (see Inactivate All 
Function on page 3 for details) 

b. Change the following activities to “Planned”  
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01D - Obtain Consultant Services 
55D - Review Roadway Plans 
76D - Conduct Utility and Railroad Field Review
33P - Review Final Structure Plans 
75P - Assemble PS&E Package 
90P - Advertise Project 
 

By selecting "Planned" status for the above activities 
and assigning each one of them a Management Unit, 
SPS will calculate the duration of the project and 
display an SPS Completion Date in ePM415 (at the 
bottom of the screen on the right hand side).  At this 
point, PMs may modify the duration of each statused 
activity as negotiated with consultants and functional 
managers. 

6) Screen 510 Target Completion Date: 

a. Verify the Start Date for 1st Activity 

b. Set a date for project advertisement.   

7) Screen 710 PIN/Project Setup, PIN tab: 

a. Include local government PINs in the MPS 
run and PDL. 

b. As the project starts and activities get 
underway, change their status to InProgress 
or Complete, as required. 

c. Update local government PINs regularly, just 
like other projects.  
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This simplified network was developed as a useful and 
convenient means to assist PMs managing local 
government projects.  It will reduce the time and effort 
expended managing local government projects while 
ensuring project visibility, accountability and timely 
delivery. 

I N A C T I V A T E  A L L  F U N C T I O N  
A new tool is available to assist setting up Local 
Government Projects in ePM.  The Inactivate All button 
(see figure below) lights up only when all activities for a 
PIN are in “Planned” or “Inactive” status.  As soon as 
any one activity is changed from Planned or Inactive, 
the button becomes inactive (disappears).  This tool 
was designed as a shortcut when only a few activities 
are required to setup a project. 

 

 

W H E R E  D O  I  F I N D  P R E V I O U S  I S S U E S  O F  E P M  N E W S ?  
Back issues of ePM News can be downloaded from the ePM webpage at http://www.udot.utah.gov/index.php/m=c/tid=716
from the Downloads window (left side of the screen;  it contains a complete listing of all newsletters published to date). 
Alternatively, users may follow the ePM News hyperlink under Article Listing at the bottom of the same webpage.
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